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MFF 133 2022-2025
Whole Site Works Packages

Tender Return Date: 5pm Wednesday 25th May 2022

Invitation to tender for packages of moorland restoration works covering sites in the Peak District and
South Pennines.

Package 1 – Chellow Catchment (Oxenhope, Yeoman Hill, Nab Water, Bodkin Farm, Thornton Moor)
Package 2 – Twizlehead
Package 3 – Longwood Catchment (Close Moss, Wessenden, Pule, Bobus, Cupwith and Deanhead)
Package 4 – Soyland
Package 5 - Rishworth Moor
Package 6 – Turley Holes
Package 7 and 7a – Snaislden Moor
Package 8a - Pikenaze

Prepared by:

Moors for the Future Partnership

2022
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Section 1: Contract objectives and detailed conditions

Part A

Background
1. The Works Packages contain multiple years of work from 2022 - 31st March 2025.
2. For Packages 1-6 funding is confirmed and Works will commence after bird breeding season

2022.
3. For Package 7 the funding is confirmed for part of the Work on the site. MFFP will be bidding for

further funding to complete further Work on the site. See Package 7a.
4. There are two packages of Work where the funding is yet to be secured, packages 7a and 8a.

MFFP will be bidding for funding for these packages through the Nature for Climate Peatland
Grants Scheme. The Authority will evaluate the tenders received for Packages 7a and 8a and
enter into binding contracts with the successful contractor(s), conditional on the award of
funding. The tendered price will be fixed within these contracts for the delivery of the works. If
the funding application is successful, the grant funding is expected to be awarded in August 2022,
with works commencing between September and December 2022. If funding for these packages is
not awarded within 6 months of entering into the relevant works contract, either the Authority
or the contractor may terminate the contract.

5. The Packages are made up of the following Works Sites;
Package 1 – Chellow Catchment (Oxenhope, Yeoman Hill, Nab Water, Bodkin Farm, Thornton
Moor)
Package 2 – Twizlehead
Package 3 – Longwood Catchment (Close Moss, Wessenden, Pule, Bobus, Cupwith and
Deanhead)
Package 4 – Soyland
Package 5 - Rishworth Moor
Package 6 – Turley Holes
Package 7 and 7a – Snailsden Moor
Package 8a – Pikenaze

6. Works packages are likely to be awarded independently to separate contractors, please price
packages independently.

Contract objectives
1. The objective of this Contract is to deliver a suite of Works on 17 upland Sites in the Peak

District and South Pennines SAC.  The sites are split into 9 packages of work. The aim of the
Works suites are to stabilise and revegetate bare peat, restore hydrology, and increase
biodiversity on the Sites.

2. The Works comprise the following tasks:
a. Supply and delivery of Materials required to complete the Works, unless otherwise

stated.
b. Appropriate storage of Materials, as necessary.
c. Supply and delivery of suitable Trackway for storing materials on (see Packages if

required).
d. Forwarding of Materials and Equipment required to complete the Works to and within

Works Sites, excluding Airlifting
e. Planning the Aerial Load Lifting Works, including marking out drop locations and working

in collaboration with the Authorities Airlifting Contractor to deliver the works
f. Marshalling of Aerial Load Lifting, including materials drops
g. Installation of Stone Dams into gullies
h. Installation of Peat Dams into gullies
i. Installation of Peat Bunding
j. Re-profiling of hags and gully sides
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k. Installation of Timber Dams into gullies
l. Installation of Heather Bales/coir logs into gullies and peat pans
m. Spreading of Heather Brash on bare peat
n. Spreading of Lime, Seed, and Fertiliser
o. Cutting of vegetation
p. Planting of Sphagnum Plug plants
q. Planting of Sedge and Dwarf Shrub Plug plants
r. Footpath construction and or repair
s. Terrestrial application of Dwarf Shrub Seed
t. Removal of Waste Materials from Sites.

Works quantities required for each package and full details for each Package can be found in
Appendix 1-8.

Works specifications can be found in Appendix 9.

3. The Supply and Delivery of Lime, Seed, Fertiliser, Plug Plants and Sphagnum is the
subject of a separate contract.

4. The transportation of Materials to the Works Sites by helicopter is subject to a
separate contract held by the Authority. The Contractor must liaise with the
Authority’s airlifting Contractor to co-ordinate the airlifting of Materials and provide
all Marshalls required for the Airlifting of Materials. The Authority will ensure that
the contract for the airlifting of any Materials to the Works Sites require that the
contractor liaises with the contractors for these Works packages.

5. The Contract has the following sub-objectives:
a. Production of and adherence to all health and safety material for the delivery of the

Works, including a construction phase plan as required under the CDM 2015 regulations
and the provision and maintenance of insurance in accordance with the Standard
Conditions to the sum of £5,000,000 (five million pounds) or £10,000,000 (ten million
pounds) in the event of any Airlifting Works.

b. Each of the Works tasks will have its own timings and deadlines which must be adhered
to.

c. Clear communication with the Authority prior to and during the course of the Works,
including but not limited to; Work Programmes, Works delivery, Waste Materials and
Site access.

d. Provision of a GPS record of completed Works.

6. Tenderers are requested to provide rates in the Itemised Costs (provided as a separate spread
sheet) for all aspects of the Works.

7.
8. All Tenders must be returned by the Tender Return Date by email in accordance with

Section 2.



Part B Specifications

1. Works Sites
1.1. Details of Works Sites and Packages of Work can be found in Appendix 1-8.

2. Works Specifications
2.1. Specifications for all Works types can be found in Appendix 9

3. Equipment and Machinery
3.1. All Equipment and Machinery accessing the Work Site must be low ground pressure (<3

psi).
3.2. Contractors are responsible for the tracking of all Equipment and Machinery to the Works

Site.
3.3. A low ground pressure excavator is essential for Peat Dam construction and Re-profiling. It

is anticipated that this will be a lightweight machine of approximately 4 to 7 tonnes with
wide (‘bog’) tracks. However, the exact specification and capability of Equipment and
Machinery suitable for the Works shall be the responsibility of the Contractor. All such
Equipment and Machinery shall have the prior approval of the Nominated Officer.

3.4. The Contractor should provide separate ‘bog mats’ or boards which will be available at all
times on the Works Site and shall be used to cross soft ground or wet areas.

3.5. Machinery and Equipment movement on the Works Site should be kept to the minimum
that might reasonably be expected to complete the Works.  Machinery and Equipment
access and egress routes must be agreed with the Nominated Officer prior to the Works
Commencement Date.

3.6. The Contractor will provide a Method Statement with its Tender detailing its proposed
method for tracking Machinery and Equipment to and from Site and the means for dealing
with very wet, boggy ground when operating Machinery at the Works Site, with reference
to the access points indicated above.

3.7. The Contractor shall ensure that suitably experienced machine operators will at all times
be used to complete the Works.

3.8. Contractors should expect to cross waterlogged areas, small gullies and stream channels to
reach Works Site.

3.9. When transporting Machinery and Equipment to and from the Works Site, the Contractor
shall minimise damage to the ground surface and adjacent features (walls, pastures etc.).

3.10.There should be no visible signs of the formation of informal tracks.
3.11.Turves lifted by the turning and movement of tracked and / or wheeled Machinery must be

replaced and distributed to cover the damaged area.
3.12.Ruts and track lines that are likely to result in erosion should be blocked or filled in. Works

to rectify these should be agreed by the Nominated Officer prior to being undertaken.
3.13.The Works Site must be returned to as close to pre-Works condition as soon as practically

possible at the end of the Project (and no later than the completion of the Works) and to
the satisfaction of the Nominated Officer.

3.14.Contractors must provide site specific RAMS and outline machine recovery plans on award
of contract (in advance of the work) but not at point of tender.

3.15.If a digger becomes stuck the contractor must stop work immediately, make the machine
safe (e.g. lock, immobilise, secure and drain fuel if necessary) and inform the MFFP
Nominated Officer. A recovery plan will be agreed to ensure further damage is minimised.
Subsequent plans to “make-good” damage caused would be developed and agreed with
relevant stakeholders prior to implementation. This may include work to make-good ruts,



Page 7

seeding with nurse crop grasses and/or planting of moorland plants to aid stabilisation and
revegetation. All such works shall be carried out at the cost of the Contractor.

4. Supply and delivery of Materials to Delivery and Lift Sites
4.1. Lime, Seed, Fertiliser, Plug Plants and Sphagnum Plugs will be supplied by the

Authority. The Contractor will be responsible for supplying all other Materials.
4.2. The Contractor will be responsible for co-ordinating and receiving deliveries of all

Materials to the Delivery and/or Lift Sites including Materials supplied by the Authority. The
Contractor must be in attendance for all Material deliveries.

4.3. Materials required for the Works may include; Heather Brash, Stone, Timber, Plastic,
Heather Bales and Natural Fibre Logs, footpath construction materials and fencing
materials.

4.4. The specifications of Materials required for the Works are contained in Appendix 9.
4.5. The works within this Tender require heather brash with a low seed burden. Ideally

the cutting will take place in August, early September, February or March, and Tenderers
should plan for this. If unavoidable delays require the cutting to be carried out in October ,
then it will be necessary to make two passes over the donor site; once to remove the seed
heads, and once to cut and collect the heather brash.

4.6. The Contractor will provide all Equipment and Machinery required for unloading and
handling of the Materials at the Delivery Sites and/or Lift Sites

4.7. The Contractor is requested to provide rates for the supply, delivery and preparation of
Materials for the Works.

4.8. The Authority may, at its option, supply Materials for the Works.
4.9. Where the Contractor is responsible for Materials supply and delivery, the Contractor will

be required to deliver Materials in delivery vehicles that do not exceed a maximum load
of 20 tonnes of Materials per vehicle. The Tenderer should take this requirement into
consideration when pricing their delivery costs.

4.10.The Contractor will be responsible for transporting all Materials from the Delivery Site to
the Lift Site if required.

4.11.The Contractor will provide signed delivery notes and photographs for Materials delivered
to the Delivery Sites and/or Lift Sites to the Authority as a condition of the Contract.
Payment will not be authorised by the Authority for completed works until the Contractor
has provided such delivery notes.

4.12.Please see Section 1 Part C for Detailed Conditions regarding the supply and delivery of
Materials.

5. Preparation of Materials for transportation to the Works Sites
5.1. The Contractor is required to sort the Materials into loads for transportation to the

Works Sites. It is the Contractor’s responsibility to ensure that the means of sorting the
Materials into loads and the transportation of loads are suitable and safe.

5.2. The Contractor is responsible for supplying all Equipment (except airlifting strops) and
Machinery required for the preparation and transporting of loads.

6. Transportation of Materials to Work Sites
6.1. The Authority anticipates that transportation of Materials to the Works Sites will mostly

require aerial load lifting.
6.2. The Transportation of Materials to the Works Sites by helicopter is subject to a

separate contract held by the Authority. The Contractor must liaise with the
Authority’s airlifting Contractor to co-ordinate the airlifting of Materials and
provide all Marshalls required for the Airlifting of Materials.

6.3. The Authority’s airlifting contractor will provide strops for airlifting Materials.
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6.4. At some Works Sites transportation of Materials may be able to be undertaken by tracked
Machinery.

6.5. The Authority will have the final decision on Work Sites that are suitable for transportation
of Materials by tracked Machinery.

6.6. It is the Contractor’s responsibility to plan and mark out the Drop Sites for the loads of
Materials at the Works Sites. The Contractor must supply all materials for marking out
Drop Locations.

6.7. The Contractor must ensure that any means of transporting the Materials is an efficient
operation.

6.8. Flight distances, Lift Sites and access routes for transporting the Materials are detailed in
each Works Package.

6.9. The quantities of Materials for transportation will be detailed in each Works Package.
6.10.It is the responsibility of the Contractor to ensure that it has all the required Equipment

and Machinery and personnel to satisfactorily complete the Works.
6.11.The Contractor is responsible for Marshalling and will provide sufficient personnel to

Marshal each load at the Drop Site and at the Lift Site.
6.12.The Contractor is responsible for Marshalling and will provide sufficient personnel to

Marshal members of the public at the Drop Site and at the Lift Site.
6.13.The following weights are typical for each of the types of Materials being loaded;
1.1. One Dumpy Bag of Heather Brash (full) – 120kg
1.2. One Dumpy Bag of Plastic (60-80 sheets) – 200kg
1.3. One Dumpy Bag of Heather Bales (4 bales) – 140kg
1.4. One Dumpy Bag of Coir (8-10 mini logs) – 100kg
1.5. One Timber Dam consists of 4-5 planks and 2 fencing stakes
1.6. One Load of Stone – 750kg (as a Stone dam unit is required to be 750kg)

This information is provided for information purposes only and may not be relied upon.

7. Installation and Construction
7.1. The Contractor is responsible for the installation / spreading / planting / construction of all

items specified in the Works Quantities of each Works Package.
7.2. Installation and Construction should follow the Works Specifications as set out in Appendix

9.

8. Removal and Recycling of Waste Materials
8.1. The Contractor is responsible for preparing empty Bags and Waste Materials for removal

from the Works Site. All Bags and Waste Materials shall be secured as per the
methodology set out in Preparing Bags for removal by underslung load in Appendix 9
Works Specification.

8.2. If Waste Materials are not secured and become wind blown, the Contractor shall retrieve
and secure all wind blown Materials at their expense.

8.3. The Contractor is responsible for removing all Bags and Waste Materials (by hand, low
ground pressure vehicle or helicopter) in accordance with this Contract and as soon as
possible after installation of the Material has been completed.

8.4. If Waste Materials are to be airlifted off the Works Site, the Contractor shall liaise with the
Authority’s airlifting contractor to plan and conduct the airlifting operation.

8.5. The Contractor shall provide marshals for the removal of Waste Materials and also to
marshal members of public.

8.6. All Waste Materials shall be returned to the Delivery / Lift Site as agreed with the
Nominated Officer and organised neatly awaiting collection.
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8.7. The Contractor must arrange collection and recycling (where possible) of all Waste
Materials from the Delivery / Lift Site.

9. Ancient Monuments and Archaeological Areas
9.1. Please refer to Clause 39 in the Standard Conditions.
9.2. Site and areas of archaeological importance within and around the Works Site will be

notified to the Contractor by the Authority prior to the Works Commencement Date.
9.3. The following activities can cause damage to archaeological remains:

9.3.1.Cutting, flailing and harvesting (e.g. Molinia flailing, heather brash and bale cutting).
9.3.2.Excavations (e.g. Re-profiling and gully blocking).
9.3.3.Other Machine operations (e.g. tracking to and from Site).

9.4. The Contractor must not cause damage to any identified archaeological feature during the
Works.

9.5. The Contractor must take the following measures to avoid damage to archaeological
features not identified:

9.5.1.Excavations for borrow pits should leave a minimum of 20cm of peat above the
mineral layer undisturbed.

9.5.2.Items of archaeological interest (including but not limited to preserved wood and
microliths) uncovered by excavations should immediately be identified to the
Nominated Officer and Works in that area halted to allow the local archaeological
advisor to be informed.

10. Providing a GPS record of the completed Works to the authority upon works
completion.
10.1.GIS information relating to the Works will be provided to the Contractor prior to the

commencement of the Works.
10.2.Contractor employees must be capable of using GPS systems and maps to navigate the

Works Sites and locate individual locations of Works.
10.3.During completion of each Works type at the Work Sites, the Contractor must record the

location and type of each dam constructed, bare peat brashed, polygon cut, hag reprofiled,
polygon planted with a GPS device and the GPX file and OS co-ordinates must be promptly
passed to the Nominated Officer.

10.4.For the purposes of recording data, 1 GPS point/polygon must be recorded per 1
constructed dam/bund, polygon cut/planted/brashed.

Part C Detailed Conditions

1. Timing of Project Delivery:
1.1. Individual Commencement and Completion dates are identified within each tender

package. The overall project dates are outlined below.
1.2. Works Commencement Date:15th August 2022
1.3. Target Completion Date: 31st March 2025
1.4. Anticipated Works delivery periods:

1.4.1.Year 1 - 15th August 2022 – 31st March 2023
1.4.2.Year 2 – 15th August 2023 – 31st March 2024
1.4.3.Year 3 15th August 2024 – 31st March 2025

2. Programme of Work
2.1. The Contractor is required to submit for approval a Method Statement and

Programme of Works.  These will include but not be limited to:
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2.1.1.Equipment to be used.
2.1.2.Staffing.
2.1.3.Methods of completing each Works task.
2.1.4.Timings and order of Works.
2.1.5.Risk Assessments

The Programme of Works will be confirmed with the successful Tenderer at the pre-contract
Meeting.
2.2. The Contractor must adhere to the Programme of Works. It is essential that the Works are
carried out in accordance with the Programme of Works. In the event that the Contractor is in
breach of this provision (save where such breach arises wholly from the negligence of the
Authority or its contractors) the Authority reserves the right to treat such breach as a material
breach for the purposes of Section 1 Part C Clause 16 (Liquidated Damages).

2.3. The Authority may vary such Programme of Works on notice to the Contractor. If
such variation occurs at any time during the Contract Period the Authority shall use reasonable
endeavours to give the Contractor at least 48 hours prior notice. Any such variation shall not
be treated as a Contract Variation.

3. Supply and delivery of Materials to Delivery and Lift Sites
3.1. The Nominated Officer may inspect the Materials at any time and may refuse to

accept Delivery if their condition fails to reach the required standards set out in Section 1 and
Appendix 9. In the event that the Nominated Officer rejects any Materials, the Contractor shall
immediately procure replacement Materials (at its own cost) or (at the option of the
Nominated Officer) may suspend this Contract and the Authority may procure replacement
Materials from an alternative supplier and the Contactor shall not be entitled to Payment in
respect of such Materials.

3.2. Materials supply - At the Works Commencement Date the Contractor will be
required to have sufficient Materials to be able to start the Works to the Specification.

3.3. The Contractor must ensure that, having regard to lead times, it has sufficient
Materials at the Lift Sites in order to ensure that it can carry out and complete Works in
accordance with the Programme of Works.

3.4. The Nominated Officer must be informed 1 week prior to the delivery of Materials,
Equipment and Machinery to inform stakeholders and Landowners.

3.5. On delivery of the Materials to the relevant Delivery, Works and/or Lift Site, the
Materials are the responsibility of the Contractor, notwithstanding ownership of the Materials
by the Authority.

3.6. In the event that the Materials are not transported to the Works Site then it is the
responsibility of the Contractor to remove the Material from the Delivery and/or Lift Site as
soon as practicably possible, and in any event within 15 days of the relevant Works Completion
Date. The Contractor shall ensure that the Materials are removed to safe and secure storage.

3.7. The Contractor will provide signed delivery notes for Materials delivered to the
Delivery Sites and/or Lift Sites to the Authority as a condition of the Contract.

3.8. The Contractor shall notify the Nominated Officer on an agreed day before each
working week of:

3.9. The amount of Materials it shall arrange delivery of and when;
3.9.1.The Lift Sites to which the Materials shall be Delivered (if applicable);
3.9.2.and shall incorporate the requirements of the Nominated Officer.

4. Delivery, Lift and Work Sites
4.1. The Contractor will be responsible for all aspects of the Delivery Lift and Work

Sites. These are to include, but not limited to, Traffic Management, Site security, H&S
considerations, damage to the Site and surrounding areas, safety of its staff and members of the
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public and any other considerations that may be identified by the Nominated Officer, or
considerations under CDM 2015.

4.2. The Contractor is responsible for ensuring that the Site and any Access Track are
made safe to persons and property for the duration of the Contract

4.3. The Sites are unsecured with access to the public. Equipment and machines and
tools may be left unattended or remain on the Site overnight at the Contractor’s own risk, but
only in locations to be agreed with by the Nominated Officer.

4.4. The Contractor must ensure that any access routes remain open to the public and
any other legitimate users.

4.5. Due consideration must be taken when dealing with the public and other legitimate
users on an open area. The Contractor must put in place and ensure there is always suitable
and sufficient site safety and signage.

4.6. The Contractor shall not damage or permit damage to any Site. In the event of any
damage, the Contractor shall procure that the same is reinstated to the absolute satisfaction of
the Nominated Officer within 1 month of the last delivery from the Site or by the Contract
Completion Date, whichever is soonest. The Contractor shall rectify all damage at his own
expense and to the absolute satisfaction of the Nominated Officer.

4.7. The Site(s) is to be kept in a neat and tidy condition commensurate with its use as a
temporary site within a SSSI area and the South Pennines Special Area of Conservation.

4.8. The Nominated Officer shall give instructions to the Contractor before the Works
Commencement Date as to extent of land at the relevant Delivery or Lift Site(s) that may be
used in connection with the Works (including, if applicable provision of a copy of any
permissions granting use of the Lift Site(s)). The Contractor must comply with these
instructions and any conditions contained in any permission and ensure that all sub-contractors
are notified of and comply with the same.

4.9. The Contractor should liaise with the Nominated Officer at least 48hrs before
requiring initial access to the relevant Site, in order that the Landowner and other stakeholders
can be advised.

5. Materials Remaining
5.1. In the event that, following construction/installation of the Works in accordance

with the Specification, Materials remain unused at any Site, the Contractor shall promptly notify
the Nominated Officer and (subject to the Nominated Officer’s prior approval) the Contractor
shall use such remaining Material to construct further Works in accordance with the
Specification in such locations as shall be agreed by the Nominated Officer. The construction of
such Works shall not be treated as a Contract Variation and the Contractor shall not be
entitled to any additional costs in relation to such works.

6. Quality of Works
6.1. The Contractor shall ensure that a dedicated Foreman is assigned to the Works for

the entire Contract Period to ensure continuity management. The identity of the Foreman will
be notified to the Nominated Officer on or before the Works Commencement Date. The
Contractor shall not change the Foreman without the prior approval of the Nominated Officer

6.2. The Authority expects the Foreman to be responsible for the quality of the delivery
of the Contract.

6.3. The Authority may check the quality of the Materials at the Donor Site or the
Delivery Site or Lift Site. If the quality of the Materials is not ensuing to the Specification then
the cost of any subsequent Site visits made by the Authority in order to rectify / monitor quality
issues will be the responsibility of the Contractor.

6.4. The Authority may check the quality of the constructed Works at the Works Sites.
If the quality of the constructed Works is not ensuing to the specification in this Section then
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the cost of any subsequent Site visits made by the Authority in order to rectify / monitor quality
issues will be the responsibility of the Contractor.

6.5. Such additional Site visits will be charged to the Contractor at a rate reflecting the
reasonable costs incurred by the Authority.

7. Temporary Trackway
7.1. The Contractor will be responsible for arranging the supply and installation of any

temporary trackway (“Trackway”) required for all Delivery Site and Lift Site areas.  The
Trackway should provide an area that is large enough to allow access and egress to forwarding
vehicles without them driving on any vegetation, and to allow storage of any Materials delivered
to the Lift Site without affecting the surrounding vegetation. The location, size and shape of the
Trackway will be agreed between the Nominated Officer and the Contractor prior to its
installation.  Any proposed amendments to the Trackway should be approved by the
Nominated Officer in advance of installation.

7.2. The Trackway, quantity of Trackway and the Trackway plan will be agreed by the
Authority and Contractor as being fit for purpose and consummate to the requirements of the
task prior to its installation at the Delivery/Lift Sites.

7.3. The Contractor will be present at the Delivery/Lift Sites to receive and direct the
Trackway installation and will provide all delivery notes to the Authority.

7.4. The Contractor will inspect the Trackway when it has been installed and procure a
photographic schedule of condition to be agreed and signed by the Nominated Officer and
Contractor prior to its use.  In the event of any damage occurring to the Trackway during the
Works, the Trackway must be replaced immediately to the absolute satisfaction of the
Nominated Officer and at the Contractor’s cost and before any further Works occur.  Any
delay occurring due to such damage shall not be treated as Contract Variation or Force
Majeure Event.  The Contractor shall also be liable and indemnify the Authority for any costs
incurred by it arising from this Clause, payable at the end of the Contract Period on demand.

8. Health and Safety: Principle Contractor
8.1. The Works are subject to the CDM Regulations 2015.
8.2. The Authority will nominate the Principle Contractor.
8.3. The Principle Contractor will be responsible for managing Health and Safety during

the course of the Contract.
8.4. The Authority will provide the Principle Contractor with a Pre-Construction Health

and Safety Plan prior to commencement of the Works.
8.5. The Principle Contractor must provide the Authority with a Construction Phase

Plan prior to commencement of the Works.
8.6. The Construction Phase Plan must be provided to the Authority in the form of a

single comprehensive document by email, or by such other means as agreed with the
Nominated Officer.

8.7. The Construction Phase Plan must include site- and task-specific Risk Assessments
and Method Statements, all relevant Material Safety Data sheets and COSHH Assessments.

8.8. It is the responsibility of the Principle Contractor to identify all potential hazards
associated with the Works and provide Risk Assessments and Method Statements for the
mitigation of these within the Construction Phase Plan. The information provided to the
Principle Contractor by the Authority within the Pre-Construction Health and Safety Plan
should not be treated as exhaustive or definitive.

8.9. Hazards should be considered in terms of the Site(s) and any other locations utilised
during the delivery of the Works. Works(s) and operations and activities undertaken when
delivering the Works and the potential impacts of these on the Site(s) and the users. Users, any
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and all individuals, groups, organisations and companies that may have reason to visit the Site(s)
on which the Work(s) are being undertaken.

8.10. Prior to commencing any Works, the Principle Contractor will submit any
alterations to the Construction Phase Plan that may be necessary, for the approval of the
Nominated Officer. The Principle Contractor’s Construction Phase Plan will be subject to the
Nominated Officers approval, prior to the Works Commencement Date.

8.11. The Contractor is to provide his own welfare facilities for the duration of the
Works.

9. Health and Safety: All Contractors (including the Principle Contractor)
9.1. Method Statements supplied with the Tender will need to be approved by the

Nominated Officer. Method Statements should include operational Risks Assessments, copies of
which are to be submitted with this Tender. Failure to submit Method Statements and Risk
Assessments may result in the disqualification of the Tender.

9.2. No later than 28 days prior to the Works Commencement Date, each Contractor
must supply to the Principle Contractor:

9.3. Copies of Site Risk Assessments for all the Sites identified in the Location Maps.
9.4. Material Safety Data sheets, if required.
9.5. A copy of his Health and Safety Policy which is issued to his employees.
9.6. The Contractor(s) will be responsible for complying with the Construction Phase

Plan during the course of the Contract.
9.7. Prior to commencing any Works, the Contractor(s) will submit any alterations to

the Method Statements that may be necessary, for the approval of the Principle Contractor.
9.8. Each Contractor is to provide his own welfare facilities for the duration of the

Works unless agreed otherwise with the Principle Contractor.
9.9. Potential Hazards Associated with the Works
9.10. The Contractor should identify all potential hazards associated with the Works and

provide risk assessments and Method Statements for the mitigation of these with the Tender
Return.

9.11. Once the site(s) are known and contracts awarded, site-specific Method Statements
must be provided to the Principle Contractor. Hazards should be considered in terms of the
Site(s) and any other locations utilised during the delivery of the Works. Works(s) and
operations and activities undertaken when delivering the Works and the potential impacts of
these on the Site(s) and the users. Users, any and all individuals, groups, organisations and
companies that may have reason to visit the Site(s) on which the Work(s) are being undertaken.

10. Restricted Dates
10.1. Works may be restricted (or prohibited) on the instructions of the Nominated

Officer on the Restricted Dates.
10.2. The Contractor will be informed of the Restricted Dates at the Pre-contract

meeting.
10.3. No Works are permitted on the Restricted Dates.  Any breach of this Clause shall

be treated as a material breach and the Contractor shall be liable for any damages, delay and
expenses suffered or claimed by or against the Authority as a result.  The Authority reserves
the right to terminate or suspend the Contract in such circumstances.

11. Utilities and Services
11.1. The Contractor is responsible for the identification of general and exact location of

utilities and services within the Sites prior to the commencement of the Works.
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11.2. Information provided by the Nominated Officer or other parties under the direction
of the Nominated Officer is for guidance only and not a comprehensive survey and account of
all utilities and services on the Site(s).

11.3. The Contractor must provide the Nominated Officer with an auditable written
record demonstrating that a search for utilities and services has been undertaken prior to the
commencement of the Works.

11.4. The Contractor must provide the Nominated Officer with the exact locations of any
services and utilities identified on the Work Site(s) prior to the commencement of the Works.

12. Water Supplies

12.1. Notwithstanding the provisions of Clause 11 above the Authority is aware that
water supplies/services may be located within the Works Site. The Nominated Officer shall
provide to the Contractor such information that it holds on or before the Works
Commencement Date. However, this does not obviate the need for the Contractor to carry
out enquires of landowners and tenants and all other relevant surveys and enquiries  to
establish the exact location of such water supply.

12.2. If during the course of the Works, the Contractor discovers any pipe or line or
service apparatus relating to any water supply (or otherwise) it shall immediately notify the
Nominated Officer and shall immediately comply with all requirements of the Nominated
Officer regarding such water supply (including but not limited to) ceasing the Works until the
extent of the water supply has been established.

13. Daily Log
13.1. The Contractor must provide the Nominated Officer with a Daily Log of the Works

carried out each day (even if no Works are carried out on that day). The Daily Log shall
contain:

i. the name of the relevant Site;
ii. a map with a shaded area showing the approximate location(s) of Materials

applied to the Site(s);
iii. the reason for any inactivity regarding point i; and
iv. brief summaries of any Accidents, Incidents, Near Misses, Unsafe Acts or any

event reportable under RIDDOR (and defined therein).
13.2. The Nominated Officer shall provide the Contractor with a suitable template for the

Daily Log. The Contractor may use their own format instead with the prior approval of the
Nominated Officer.

14. Downtime Expenses
14.1. Downtime Expenses will be paid for whole or half days where the Nominated

Officer instructs the Contractor not to carry out any part of the Works on a day where it is
reasonably practical for Works to occur. Downtime Expenses will not be paid for any other
reason (unless arising from the negligence of the Authority).

14.2. Where the Contractor, having received such notice from the Nominated Officer, is
able to work on any related (or unrelated) contract for such period of the suspension of the
Works, Downtime Expenses shall not be payable for such period and the Contractor shall
confirm in writing to the Nominated Officer that such alternative work has not been carried
out.
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15. Geographic Information Systems (GIS)
15.1. The Nominated Officer will provide the Contractor with the GIS files necessary to

carry out the Works at least seven days before the Works Commencement Date.
15.2. The Tenderer must specify at pre-start meeting their GPS Co-ordinate Reference

System (CRS) requirements (General Items and Preliminaries, Item 9).
15.2.1. Moors for the Future use MapInfo and the CRS British National Grid (BNG EPSG:

27700). If the Tenderer does not specify a system then Moors for the Future shall send
GIS information to the Contractor in MapInfo format and the CRS British National
Grid.

15.3. The Contractor is responsible for ensuring that all received GIS Information works
on their system. The Contractor must report any faults to the Nominated Officer within 48
hours of receiving the GIS Information.

15.3.1. If a fault is reported to the Nominated Officer within 48 hours of receiving the GIS
Information, then Moors for the Future shall re-supply the GIS Information. The
Contractor must check the functionality of the new GIS Information as soon as is
reasonably practicable, and in any event within 48 hours of receiving it.

15.3.2. The above step shall be repeated as often as necessary until the Contractor is
satisfied that the GIS Information functions to their satisfaction.

15.3.3. If the Contractor fails to report any fault in received GIS Information within 48
hours of having received it, then Moors for the Future may, at their discretion, charge
the Contractor up to £70 per hour (or part thereof) of time spent per MFF or PDNPA
Officer involved in re-submitting this information (being reasonable associated costs)
to re-supply the GIS Information.

15.4. Upon completion of the Works at each Site, the Contractor must supply the
Nominated Officer with GIS Information regarding the treated areas.

15.4.1. Moors for the Future prefer that the GIS Information be sent in MapInfo format
with the CRS British National Grid (BNG EPSG: 27700).

15.4.2. The Contractor may send the GIS Information in an alternative format but they
must state the CRS used.

15.4.3. The Contractor must provide the start and end dates for each Works activity
undertaken on the Site to accompany the GIS information. These dates may be
included in the GIS data or provided in an accompanying email or document.

15.4.4. No Works will be signed off as completed until the above information has been
received by Moors for the Future.

16. Liquidated Damages
16.1. This Contract consists of one element of a much larger project involving a number

of contracts for the delivery of goods and the provision of services. If the Contractor fails to
complete the Works by the dates required, the Authority may incur costs for a related
contract or for the failure to deliver the project as a whole. The Authority will act reasonably in
minimising such costs and acknowledges that such failure may result from a Force Majeure
Event. However, the Authority reserves the right to claim the costs it has incurred as a result
of the failure of the Contactor to comply with its obligations.

16.2. In the event that the Works are not completed by the relevant Target Completion
Date as set out in the relevant contract (save where the delay is caused by a Force Majeure
Event or the negligence or omission of the Authority) the Contractor shall be liable to pay on
demand to the Authority in liquidated damages such reasonable costs as the Authority may
reasonably incur (including but not limited to the costs of the Authority suspending this
Contract and obtaining the services of another contractor to perform the Works) as a result of
such delay whether in relation to this Contract or such other dependant contract where the
delay has an adverse effect on the Project.
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17. Invoices
17.1. All Invoices received by the Authority must include the PDNPA Purchase Order

number on the Invoice.  Failure to do so will result in a request by the Authority for a re-
submitted invoice with the PO number on it.  This may delay payment.

17.2. All Invoices received by the Authority must only relate to the Purchase Order sent
out by the Authority.  Contractors must not combine Purchase Order numbers into a single
Invoice.  If this does occur then the Authority will return the Invoice/Invoices to Contractor
and ask for them to be re-submitted.  This may delay payment

18. Communications and Marketing
18.1. Any works for the Authority may be included in promotional material released by

the Authority.
18.2. By accepting an Authority Purchase Order the Contractor is consenting to use their

company image, branding and equipment for the use of publicity and marketing by the
Authority.

18.3. The Authority may include, but reserves the right not to, credit the Contractor in
any publicity they release.

18.4. The use of Contractor images does not include images of the faces of individual
workers.  Should any pictures of faces, or recognisable features of an individual, be included in
an image which the Authority wishes to use then consent will be requested of the individual
through the Contractor.  If they refuse permission then these pictures will not be used.

18.5. The consent given by this Clause refers to all forms of media including social media.
18.6. The Contractor shall only be permitted to use images taken during the Works if

they adhere to the Moors for the Future Communications protocol.  A copy of this protocol
will be freely available on request from the Authority via the Nominated Officer.  This is
applicable for all forms of media, including social media.  The protocol has different sections
relating to the different types of publicity and media and for the avoidance of doubt referrals
can be made to the MFFP communications manager.

18.7. Any unauthorised use of Authority works for the Contractors own publicity will
assessed for suitability shall be removed on request

Part D Itemised Costs

Please complete the Itemised Cost Spreadsheet and return with your tender as both.xls and pdf.
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Section 2: Instructions on submitting a tender

Tenders should be submitted in accordance with the following instructions and include
the following items on the checklist.

Part D Framework Itemised Costs spreadsheet xls and pdf

Appendix 10 Form of Tender

Appendix 11 Tender questionnaire

Appendix 12 Non-collusive tendering certificate

Proof of insurance requested in Section 3

Evidence of previous experience of bare peat revegetation, grip, gully blocking and reprofiling
(see Tender Questionnaire)

Risk Assessments (generic), Methodology and Programme of Works for the delivery of
Packages 1-8 detailing how the Contract Objectives and Specification in Section 1 will be
met.

1. Invitation to Tender (ITT)
The Authority is seeking tenders from suitably experienced and equipped Contractor to
undertake the Works.

The Works required are set out in the Specification.

2. Basis of Tenders
Tenders are being invited on an open award procedure.

3. Scope
Tenders are being invited on the basis of undertaking the whole of the Works set out in the
relevant packages. However, the Authority reserves the right to split the award of the Works
within those packages.

4. Contract Period
Tenders are invited for the period of a single task.

5. Tenderers to visit
Tenderers are invited to visit the Site(s) to ascertain all relevant conditions and means of
access and to thoroughly acquaint themselves with the extent and nature of the proposed
Works and will be deemed to have done so before submitting a Tender.

6. Presentation to the Authority
All selected Tenderers may be asked to make a presentation to Officers of the Authority on
methods proposed for the performance of the Works. If the Authority decides to require
presentations details of what must be covered by the presentation and how it will be evaluated
will be sent to Tenderers no later than 7 days prior to the presentation.

7. Queries about this ITT
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Tenderers are advised to study the Tender Documentation and all other documentation
provided by the Authority. These documents should be read and their true intent and meaning
ascertained before submitting a Tender.

7.1. Any queries concerning the information contained in this specification should be sent to:
Philip Straton

Email: Philip.Straton@peakdistrict.gov.uk
7.2. There should be no other contact with the Authority on this matter. Any direct contact

shall result in your exclusion from this ITT. Following submission of the Tender return,
an opportunity may be given for suppliers to make a presentation to the Authority.

7.3. Please be aware that your query, together with our response may, to ensure
transparency and fairness, be circulated to all undertakings expressing an interest on an
anonymised basis. If you consider that your query discloses commercially confidential
information you must, with or upon your query, clearly indicate which information you
consider is commercially confidential and why. The Authority will then exclude this
information from any circulation. Blanket statements indicating commercial
confidentiality will be ignored.

8. Errors in completed tenders
The Tenderer shall be deemed to have satisfied itself before submitting its Tender as to the
correctness and sufficiency of its Price.

9. Sufficiency of Tender
The Tenderer shall be deemed to have undertaken all inspections, examinations and all other
enquiries reasonable or necessary in connection with the terms and subject matter of the
Tender. The Tenderer acknowledges and confirms that it has the requisite expertise, experience
and equipment to perform its obligations under the Contract. The Authority will not accept and
shall not be liable for any claims that are based upon a Tenderer’s failure to obtain or have due
regard for any information necessary to prepare a fully compliant and complete tender.

10. Period of Validity
Tenderers are required to keep their tenders valid for acceptance for a period of 3 months
from the Tender Return Date.

11. Tendering procedure and submission requirements
11.1. THE DEADLINE FOR RECEIPT OF TENDERS IS 17:00 ON Wednesday

25th May 2022.

11.2. Tenders must be submitted by email. Please see submission instructions below.
11.3. Tenders submitted electronically:

11.3.1. It is the Tenderer’s responsibility to ensure that its Tender complies with the
submission requirements and is received by the Authority by the date and time set out.
The Authority accepts no responsibility for any problems arising from the Authority’s
or the Tenderer’s IT software, infrastructure, input or internet connectivity, the
security of or access to the internet, the capability or capacity of the Authority’s or the
Tenderer’s email systems or Tenderer’s failure to check their email system for
correspondence received from the Authority about this Tender. Tenderers must note
that the current maximum size of any email receivable by the Authority is 10mb. It is
the responsibility of the Tenderer to ensure that its Tender is received by the
Authority. Tenderers are strongly advised not to submit their Tender immediately
before the tender return deadline.
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11.4. The time and date displayed by the server clock within the Authority’s system
shall be the standard upon which compliance with tender submission deadlines shall be
determined.

11.4.1. The Tender shall be made on the Form of Tender at Appendix 10. It must be fully
completed and signed on behalf of the Tenderer, submitted to us in pdf format and
accompanied by:

11.4.1.a. Tender Questionnaire at Appendix 11 fully completed and signed on behalf
of the Tenderer submitted to us in pdf format and accompanied by any
documents referred to therein

11.4.1.b. Non-collusive tendering certificate at Appendix 12 signed on behalf of the
Tenderer and submitted to us in pdf format;

11.4.1.c. Analysis of resources;
11.4.1.d. Itemised costs as detailed within Section 1 Part D;
11.4.1.e. Details of any part of the Works to be sub-contracted;
11.4.1.f. Copies of all Insurance Certificates, for the Tenderer and any sub-

consultants;
11.4.1.g. Any other information requested in the ITT.

Tenders must be submitted by e mail to Tenders@peakdistrict.gov.uk

By 1700 ON Wednesday 25th May 2022 (the Tender Return Date)

The following, and only the following, must be used in the subject line:

REF: MFF 133 2022-2025

All attachments must be in pdf form

No information must be included in the covering e mail apart from the identity of the
sender and a list of attachments

11.5. Only one Tender is permitted per Tenderer.  If a Tenderer submits more than
one Tender, only the one with the latest time and date of receipt noted (provided that
this is prior to the tender deadline) will be evaluated, any other Tenders will be
disregarded.

11.6. The Authority reserves the right to issue supplementary documentation at any
time during the Tendering process to clarify or amend any aspect of the ITT or any of
the documents referred to in the ITT.  All such further documentation shall be deemed
to form part of the ITT and shall supersede any part of the ITT to the extent indicated.

11.7. No tender received after the deadline for receipt of tenders stipulated above
shall be considered under any circumstances.

11.8. The Authority does not undertake to accept the lowest or any tender/ rates or
to award the contract at all. The Authority may withdraw this invitation to tender at any
time on giving written notice to all tenderers expressing an interest.

11.9. The successful Tenderer will be required to enter into the Form of Contract
(form available on request). No derogations will be permitted.

11.10. Qualified tenders are not permitted and will be rejected.

mailto:Tenders@peakdistrict.gov.uk
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11.11. The Authority reserves the right to seek clarification from Tenderers to assist in
its consideration of Tenders. This will not however be an opportunity for Tenderers to
add to or supplement their tender.

12. Basis of Tender
12.1. The Tender shall show the Tendered sum for the actual Works and the VAT

separately.
12.2. The Tender must include the value of all of the Works and must cover all costs and

expenses which may be incurred in order to complete the Works in accordance with the
Tender documentation and to assume all express and implied risks, liabilities and obligations
imposed by the form of contract and all other documents forming part of the Tender
documentation.

12.3. The Tenderer shall be deemed to have satisfied itself before submitting its Tender as
to the correctness and sufficiency of its rates and prices.

12.4. Tenderers must obtain for themselves, at their own expense, all information
necessary for the preparation of their Tenders and must satisfy themselves that they fully
understand the requirements of the Contract.

13. Sub-contracting
13.1. When submitting its Tender, the Tenderer must notify the Authority of any parts of

the Works that it proposes to sub-contract. Failure to do so may invalidate any such
Tender.

14. Tender Evaluation
14.1 Tenders will first be evaluated against the following requirements which will be scored on a

pass/fail basis.  Any Tender that scores “Fail” against any of these requirements may be
deemed non-compliant and rejected without further evaluation.

 Completed Tender Questionnaire.
This will include
 Written technical and financial references (including the Tenderer’s financial

accounts for such period as shall be notified) as may be requested
 The Tenderer’s technical and professional ability and previous experience of

contracts delivered for the Authority or other organisations. The Authority is
entitled to take into account any failure to discharge obligations under previous
relevant contracts undertaken by the Tenderer (or any proposed sub-
contractor) in assessing whether the required minimum standards for the
Works are likely to be met. Tenderers are requested to supply examples of
similar Works supplied to other clients. The Authority may consider evidence of
performance on previous comparable contracts for the Authority

 A CV of the business and or individuals carrying out the Works.
 Whether the Tenderer is subject to any enforcement or legal action or other

pending investigations by either the Authority or other public agencies.

14.2 The successful Tenderer will be selected based on an evaluation using the criteria set out
below:

1. Price (60% of the total score value);

 60 x (Lowest Tender Price)÷(Tenderer X's Price)

2. Quality criteria (40% of the total score value):
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 Quality criteria (40% of the total score value): Provision of evidence detailing previous
relevant experience and a methodology detailing how you will meet the Contract
Objectives and Specifications.

Criteria Weighting Evaluation Criteria
Price 60% 60 x (Lowest Tender Price)÷(Tenderer X's Price)
Quality Criteria 1 40% 8 x score (see table below)

Quality Criteria responses will each be marked against the following scoring methodology

0 The Tenderer has given no response and/or if the response is not acceptable and/or does not cover the relevant
heading/s.

1 There are major weaknesses or gaps in the information provided. The Tenderer displays poor understanding and there
are major doubts about fitness for purpose. The approach to risk gives rise to major concerns. Major concerns about
the Tenderer’s experience and capability.

2 The proposal will in parts be sketchy with little or no detail given of how the Tenderer will meet the criteria.
Information provided is considered weak or inappropriate and is unclear on how this relates to our requirements or
the outputs/outcomes of the project. The approach to risk is not well supported and gives rise to concerns. Some
concerns about understanding of the steps involved to deliver the aspects of the question posed, and/or the Tenderer’s
experience and capability.

3 The proposal has addressed the majority of our requirements but will lack some clarity or detail in how the proposed
solutions will be achieved.  Evidence provided, while giving generic or general statements, is not specifically directed
toward the requirements or the outcomes/outputs of this project. The proposal demonstrates an acceptable approach
to risk and clearly captures the understanding of the steps involved to deliver the aspects of the question posed, giving
a reasonable level of confidence in the Tenderer’s experience and capability.

4 The proposal has addressed, in some detail, all or the majority of our requirements. Evidence will have been provided
to show not only what will be provided but will give some detail of how this will be achieved. It is clear how the
proposals relate directly to the aims of the project and be specific, rather than general, in the way proposed solutions
will deliver the desired outcomes and outputs. The proposal demonstrates an acceptable approach to risk and clearly
captures the understanding of the steps involved to deliver the aspects of the question posed, giving a good level of
confidence in the Tenderer’s experience and capability.

5 As well as addressing all our requirements the Tenderer demonstrates a deep understanding of the project and / or
may present innovative ideas (where appropriate). Proposals link directly to relevant project requirements, outcomes
and outputs (as the case may be) and show how they will be delivered and the impact that they will have on other
areas/stakeholders. Proposed solutions will deliver the desired outcomes and outputs. The proposal demonstrates
little or no risk and fully captures the understanding of the steps involved to deliver the aspects of the question posed,
giving a very high level of confidence in the Tenderer’s experience and capability.

Tenderers scores for Quality and Price will then be added together to produce an overall
score and the Tenderer with the highest overall score will be awarded the contract.

Rejected or eliminated tenders will not be scored.

15. Award of Contract
15.1. The successful Tenderer will be required to promptly execute and return to the

Authority the Contract in the form of contract included with this ITT and until such
execution the successful Tenderer together with the Authority’s written acceptance shall
constitute the Contract.

16. Obligations
16.1. Parties proposing to submit a tender are advised to ensure that they are familiar

with the nature and extent of their obligations if their Tender is accepted.

17. Accuracy
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Information supplied to Tenderers by the Authority (whether in these documents or
otherwise) is supplied for general guidance in the preparation of tenders.  Tenderers must
satisfy themselves by their own investigations with regard to accuracy of any such information
and no responsibility is accepted by the Authority for any inaccurate information obtained by
Tenderers.

18. Confidentiality
All information supplied by the Authority in connection with the Invitation to Tender shall be
regarded as confidential by the Tenderer except that such information may be disclosed for
the purpose of obtaining quotes and/or professional advice necessary for the preparation of
the Tender provided that a condition is imposed in similar words to this paragraph upon any
person to who disclosure is made.

19. Canvassing
Tenderers face automatic disqualification if they canvass for the Works by approaching any
Member or Officer of the Authority with a view to gaining more favourable consideration of
their tender.  Tenderers should state whether Members or Officers of the Authority have any
direct or indirect interests in their organisation.

20. Transparency
20.1 The Tenderer in submitting its Tender agrees and accepts the Authority in complying with

its obligations under the government's transparency agenda, which requires the Authority to
publish the Tender Questionnaire and the ITT and the text of the contract documentation to
be signed with the winning Tenderer (the "Contract"), and the name of the contractor; the
date on which the contract was entered into; the value of the contract; and whether the
contractor is a SME or VCSE. The Tenderer gives its consent for the Authority to publish the
text of the Contract, and any schedules to the Contract in its entirety, including from time to
time agreed changes to the Agreement, to the general public in whatever form the Authority
decides.

20.2 The Tenderer in submitting its Tender will acknowledge that, except for any information
which is exempt from disclosure in accordance with the provisions of the Freedom of
Information Act (“the Act”) the text of the Contract, and any schedules to the Contract, is
not confidential information except to the extent specifically stipulated in the Contract. The
Authority shall be responsible for determining in its absolute discretion whether any part of
the Contract or its schedules is exempt from disclosure in accordance with the provisions of
the Act.
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Section 3: Definitions and standard terms and conditions

1. Definitions
In this Contract the following terms shall have the meanings prescribed unless otherwise stated or
otherwise required by the context:

“Accident” means any event which results in injury, damage or loss
“Airlifting Works” means any airlifting of Materials and/or personnel in accordance with the
Specification
“Authority” means the Peak District National Park Authority
CDM Regulations” means the Construction (Design and Management) Regulations 2015 and the
current approved code of practice published by the Health and Safety Executive (or equivalent)
“Contract” means the Form of Contract to be signed and completed by the Parties
“Contract Particulars” means the particulars of the Contract set out in the Form of Contract
“Contract Period” means the period set out in the Contract Particulars
“Contamination” means any contamination due to a discharge spillage release or emission into
any environment medium or substance which is capable of causing harm to the health of  living
organisms or other interference with the ecological systems of which they form a part
“Conditions” means together the Standard Conditions and the Detailed Conditions
“Contractor” means the Tenderer whose tender has been accepted by the Authority
“Contract Variation” means any addition or variation to the Works in accordance with the
Standard Conditions
“Covid-19” means the Covid-19 pandemic or any similar or equivalent epidemic as determined by
HM Government
“CROW” means the Countryside and Rights of Way Act 2000
“Daily Log” means an electronic or written report if required in the Specification
“Defects Liability Period” means the defects liability period set out in the Contract Particulars (if
any)
“Delivery Site” means any areas to which the Materials or part are to be delivered more
particularly described in the Specification and (if applicable) identified on the Location Maps
“Donor Site” means those areas from which the Materials or part are to be sourced in accordance
with the Specification and (if applicable) identified on the Location Maps
“Drop Site” means any areas to which the Materials or part are to be dropped by helicopter
pursuant to the Specification and (if applicable) identified on the Location Maps
‘Detailed Conditions’ means the conditions contained at Section 1
“Environmental Law” means all laws including common law statute bylaws or regulations
applicable in England and Wales and all orders of any Regulatory Authority concerning the
protection of the environment or human health
“Equipment and Machinery” means vehicles machinery plant tools and all other associated items
required for the proper performance of the Works
“Form of Tender” means the tender return form at Section 1
“Foreman” means the supervisor assigned by the Contractor to supervise the Works (if any)
“Force Majeure Event” means civil commotion, riot, invasion, war (or threat of war), explosion,
biological disaster, severe weather event which would result in a reasonably prudent contractor not
being able to continue and complete the Works, fire, earthquake, epidemic, pandemic, nuclear
disaster, act of terrorism or other natural physical disaster
“Form of Contract” means the form of agreement annexed
“Incident” means an event which has caused or could have caused, injury, illness or damage to
assets, the environment or third parties
“Invitation to Tender” means the invitation to tender for the Works
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“Itemised Costs” means the costs for the Works itemised by the Tenderer in the Form of
Tender
“Landowner” means those persons who own the freehold or leasehold title to the land on which
the Works are to be performed (independent of any grazing or other rights) (if any)
“Location Maps” means the maps contained or referred to in Section 1
“Lift Site” means any sites from which the Material or part is to be airlifted pursuant to the
Specification and (if applicable) identified on the Location Maps
“Material(s)” means all materials utilised by the Contractor in delivering the Works (whether or
not supplied by the Authority or the Contractor pursuant to the Contract)
“Method Statement” means a statement setting out the proposed methods for the execution of
the Works or otherwise and forming part of the Tender
“Near Miss” means an event that had the potential to cause injury, damage or loss, but which did
not do so
“Nominated Officer” means the Authority’s officer who shall be the main point of contact for the
Contractor and shall be notified to the Contractor from time to time.
“Payment” means a payment in respect of the Works made pursuant to this Section
“Party” means a party to this Contract (and shall include the plural if applicable)
“Price” means the price set out in the Contract Particulars
“Programme of Works” means the programme for the Works provided by the Tenderer in the
Tender and forming part of the Tender Documentation
“Project” means the project as set out in the Project Objectives (if any)
“Project Objectives” means the objectives as set out in Section 3 (if any)
“Project Progress Report” means a report provided by the Contractor detailing the progress of
the Works with reference to the Programme of Works
“Purchase Order” means the Purchase Order form issued by the Nominated Officer in
connection with the Works
“Regulatory Authority” means the Environment Agency, local authority or any other
government department or public body
“RIDDOR” means the Reporting of Injuries, Diseases and Dangerous Occurrences Regulations
1995 (and updated 2013)
“Risk Assessment” means an assessment of the risks associated with the Works
”Site(s)” means the Sites used in connection with the Works and shall include Donor Sites/Drop
Sites/Lift Sites/Work Sites (as applicable)
”SSSI” means an area of land designated as a Site of Special Scientific Interest (or the equivalent or
similar designation)
“Specification” means the specification and requirements of the Authority as set out in Section 1
together with such modifications additions and variations as may be made in accordance with this
Contract (and shall include all references to “Contract Specification”)
” Standard Conditions” means these conditions
“Target Completion Date” means the date targeted for completion of the Works as set out in

the Detailed Conditions and Contract Particulars
“User” means those persons granted rights over the land on which the Works are to be
performed (if any) including (but not limited to) shooting and grazing rights
“Tender” means the tender submitted by the Tenderer (and shall include the term “Tender
Return” and “Form of Tender”)
“Tenderer” means the person or company submitting a tender
“Tender Documentation” means any documents forming part of this Tender and the
supplementary documentation (if any) supplied as part of such documentation
“Unsafe Act” means any act at variance with the Method Statement that may increase the
potential for an Accident
“Waste Material” means all packaging, bags, metal tapes, plastic and all other material and rubbish
associated with or produced during the course of the Works



Page 25

‘Works’ means the works set out and consistent  with the Project Objectives and in accordance
with the Specification and Tender Documentation, together with any alterations and amendments
instructed by the Nominated Officer pursuant to the terms of this Contract
”Works Site” means those areas on which the Works are to be carried out pursuant to the
Specification and (if applicable) identified in the Location Maps
“Works Commencement Date” means the date that the Works are to be commenced as set
out in the Contract Particulars
”Works Completion Date” means the date on which the Nominated Officer specifies in writing
to the Contractor that the Works have been completed to its satisfaction in accordance with this
Section
……………………………………………………………………

2. Interpretation
2.1 Words importing the singular tense shall include the plural and vice versa and obligations
undertaken by more than one person shall be deemed to have been undertaken jointly and severally.
2.2 A person who is not a party to the Contract shall have no rights under the Contracts
(Rights of Third Parties) Act 1999 to enforce any of its terms save to the extent he is named or
identified as a person or class of persons specifically intended to take a benefit under the Contract.
2.3 If any provision of the Contract shall become or shall be declared by any court to be invalid
or unenforceable in any way, such invalidity or un-enforceability shall in no way impair or affect any
other provision of the Contract, all of which shall remain in full force and effect.
2.4 This Contract shall be governed by English law in every particular including formation and
interpretation and shall be deemed to have been made in England.
2.5 All rights granted to either of the parties shall be cumulative and no exercise by either of the
parties of any right under this Contract shall restrict or prejudice the exercise of any other right
granted by this Contract or other otherwise available to it.
2.6 Upon termination of the Contract no term other than clauses relating to Confidentiality,
Insurance, Defects Liability, Liability of the Contractor (including Liquidated Damages (if any)) and
Arbitration shall survive unless expressly provided.

3. Standard Conditions
1. The Nominated Officer

The rights, obligations, functions and powers conferred on the Authority under this Contract shall
be exercised by the Nominated Officer.

2. Performance of Contract
a. The Contractor agrees that at all times it will carry out the Works and perform the

Contract in compliance with the following conditions:
i. in compliance with the Conditions (and any such modifications authorised

under the Conditions);
ii. in a manner wholly consistent with the Tender Documentation;
iii. to the entire satisfaction of the Nominated Officer; and
iv. in any event with all the due skill, care and diligence that would be expected

of a qualified competent and experienced person undertaking the Works.
b. The Contractor shall notify the Nominated Officer as soon as practicable and in any

event within 24 hours if the Contractor is unable to carry out any part of the
Works or perform any of its obligations under the Contract.

3. Employees
a. The Contractor shall not engage or employ in the supervision and performance of

the Contract any person without the necessary qualifications, skill and experience to
perform the duties that they are trained and employed to do.
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b. At the request of the Nominated Officer the Contractor shall remove or procure
the removal within a reasonable period (or immediately if required) any person
employed by the Contractor or sub-contractor for any reasonable reason (provided
the Authority shall not act vexatiously). The Authority shall either at the time or
promptly provide to the Contractor written reasons for such request. Such persons
shall not be again employed in the performance of Contract without the permission
of the Nominated Officer.

c. The Authority shall not in any circumstances be liable to the Contractor or any of
its employees in relation to such action or removal and the Contractor shall fully
and promptly indemnify the Authority in respect of any claims brought against it by
any such employee.

d. The Nominated Officer shall have the right if reasonable and on notice to interview
any member of the Contractor’s staff in connection with the performance of the
Contract.

e. The Contractor shall at all times be fully responsible for the payment of all income
or other taxes, national insurance contributions or levies of any kind, relating to or
arising out of the employment of any persons employed by the Contractor and shall
fully indemnify and keep indemnified the Authority in respect of any liability of the
Authority in respect of them and shall ensure that the employment of all staff
complies with relevant statutes and regulations.

4. Signage
a. The Contractor shall not fix signs, notices or advertisements on Sites without the

prior written approval of the Nominated Officer.

5. Equipment and Machinery (including vehicles)
a. The Contractor shall at all times at its own cost provide such Equipment and

Machinery as is necessary for the proper performance of the Contract. All
Equipment and Machinery must be guarded to current safety standards and left
immobilised and secure when unattended. In particular, power take-off shafts on
tractor-driven machinery must be fully guarded.

b. The Contractor shall at all times be fully responsible for licensing, fees, taxes and
insurances required in connection with or arising out of the possession or use of the
such Equipment and Machinery.

c. The Contractor shall at its own expense keep all such Equipment and Machinery in
good and serviceable repair and maintained in such condition as is commensurate
with the proper performance by the Contractor of its obligations under this
Contract. The Equipment and Machinery should be used in accordance with the
manufacturer’s instructions. Operators must be trained and competent. Where
industry/Regulatory Authorities or bodies recognise specific standards of
competence valid certificates will need to be produced.

d. The Contractor shall obtain the Authority’s written approval to the use and
positioning of the Equipment and Machinery prior to the Works Commencement
Date and shall use no other Equipment and Machinery without prior approval of the
Nominated Officer.

e. No Equipment or Machinery which is wheeled will be allowed on soft, wet or
environmentally sensitive locations without the prior approval of the Nominated
Officer.

f. Any vehicular access indicated on the Location Maps is for Equipment and Machinery
approved by the Nominated Officer only. Access for Equipment to environmentally
sensitive or SSSI sites or soft or wet areas will only be given during the Contract
Period if, in the opinion of the Nominated Officer, this is necessary or desirable. The
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Contractor will not permit any movement of Equipment and Machinery on or to
such areas without the prior approval of the Nominated Officer.

g. Any damage arising from any breach of this Clause by the Contractor any sub-
contractor or their employees agents or invitees shall be immediately repaired or
replaced at the Contractor’s expense and to the satisfaction of the Nominated
Officer.

h. The Contractor shall ensure that all highways or other rights of way in the vicinity of
the Works used by the Contractor are kept clean of mud and other debris.

6. Environmental Provisions
a. All Works will be carried out in a manner which conforms to environmental

protection legislation and minimises damage to the environment and nature
conservation interests. Reference should be made to statutes and codes of practice
including (but not limited to):

i. The Water Resources Act 1991;
ii. The Environmental Protection Act 1990;
iii. DEFRA Statutory Guidance “ Waste duty of care: code of practice”

https://www.gov.uk/government/publications/waste-duty-of-care-code-of-practice/waste-duty-of-
care-code-of-practice

iv. Codes of practice for Operations on Sites of Special Scientific Interest,
Water Catchment Land, Environment Agency Regulations, Regulations
issued by Dept. Of Environment, DEFRA and all current Health and Safety
Regulations.

a. The Contractor must comply with all current legal requirements relating to the
storage, handling, use and disposal of hazardous substances (including fuel). In
particular the Contractor must comply with:

i. the Control of Substances Hazardous to Health Regulations 2002 (COSHH;
https://www.hse.gov.uk/coshh/

ii. the Control of Pollution (Oil Storage) (England) Regulations 2001;
iii. Control of Pesticides Regulations 1986 (as amended 1997).

b. Plants and animals protected under the Schedules of the Wildlife and Countryside
Act 1981 and other statues are not to be harmed or their habitat damaged. Nesting
birds are not to be disturbed and are to be reported immediately to the Nominated
Officer.

c. Any public complaints must be immediately reported to the Nominated Officer. The
Contractor shall at its own cost promptly deal with any requests by the Nominated
Officer in relation to such complaints (including but not limited to investigating the
nature and cause of any such complaint).

d. Site(s) must be left clean and tidy at all times.
e. Dogs and smoking are not permitted on Site(s).
f. Fuels may be stored at some of the Sites but only with prior approval from the

Nominated Officer. All fuels must be stored in a suitable, secure container according
to the COSHH assessment undertaken by the Contractor and provided to the
Authority. Fuels must not be located near to any open watercourse. The type of
container used to store fuel must be agreed with the Nominated officer prior to the
Works Commencement Date.

g. The Contractor shall ensure that it has at all times on the Sites spill kits for fuels and
oils specified in its Method Statements and shall immediately use the same in the
event of such spillage in accordance with manufacturer’s instructions.

h. The Contractor shall not damage or permit damage of any areas allocated for Sites
or any Access Tracks (if applicable). In the event of any damage, the Contractor shall
procure that the same is reinstated to the absolute satisfaction of the Nominated

https://www.gov.uk/government/publications/waste-duty-of-care-code-of-practice/waste-duty-of-care-code-of-practice
https://www.gov.uk/government/publications/waste-duty-of-care-code-of-practice/waste-duty-of-care-code-of-practice
https://www.hse.gov.uk/coshh/
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Officer within 1 month of the final invoice date or by the Works Completion Date,
whichever is soonest.

i. The Contractor is restricted to the specified storage areas notified to it by the
Nominated Officer for the unloading and loading of Materials, parking of vehicles,
and storage of Materials.

j. Machinery and Equipment movement on the Sites should be kept to the minimum
that might reasonably be expected to complete the Works. Equipment access and
egress routes must be agreed with the Nominated Officer prior to the Works
Commencement Date. Method Statements must state types of Machinery and
Equipment to be used.

k. The Contractor shall take all precautions to ensure that no pollution arises from the
execution of the Works which may result in Contamination either on, in, under or
off Site(s). The Contractor shall indemnify the Authority against any costs or
damages or claims related to this liability.

l. It is essential that there is no waste of any Materials at the Sites; the Contractor will
be expected to manage operations to minimise waste. All waste produced by the
Contractor remains the responsibility of the Contractor. All waste disposal and
disposal of Waste Materials must comply with the Waste (England and Wales)
Regulations 2011. All containers supplied by the Authority (if any) remain the
property of the Authority (subject to any specific provisions otherwise in the
Specification).

m. The Contractor must comply with the Control of Noise at Work Regulations 2005.
Additional restrictions may also be applied to prevent noise causing a nuisance to
the public.

7. Health and Safety
a. The Contractor will be required to comply with the Health and Safety at Work Act

1974 and all other regulations made under the Act and all other legislation and
regulations relevant to the performance of the Contract. Methods Statements
should include operational Risk Assessments, copies of which are to be submitted
with a tender. Failure to submit RAMS may result in disqualification of the Tender.

b. Copies of Site Risk Assessments for all Sites used during the Works must be
produced to the Nominated Officer before the Works Commencement Date. If a
generic Risk Assessment and Method Statement was provided by the Contractor
with its Tender Return, the Authority may, at its option require a Site specific Risk
Assessment and Method Statement.

c. The Contractor must at all times adhere to and comply with RAMS.
d. Health and Safety Plan:

ii. The Contractor is to submit a copy of his Health and Safety Policy which is
issued to his employees, to the Nominated Officer. This will form part of
the site safety plan (“the Site Safety Plan”).

iii. The RAMS will form part of the Site Safety Plan. Prior to commencing any
Works, the Contractor will submit any alterations to the Method
Statements that may be necessary, for the approval of the Nominated
Officer. The Contractor’s Health & Safety plan will be subject to the
Nominated Officers approval, prior to the Works Commencement Date.

e. The Contractor must take the lead in ensuring the health and safety of all those
involved in the Contract at the Sites.

f. The Contractor must provide all appropriate clothing and Equipment and ensure
that all persons working under his control wear/use the clothing and Equipment as
required. This includes high visibility clothing.

g. The Contractor is responsible for the provision of first-aid cover and facilities for its
employees, in accordance with the Health and Safety (First-Aid) Regulations 1981.



Page 29

h. The Authority may instruct the Contractor, or any person working for the
Contractor, to suspend work if there is imminent risk of injury to any person.

i. The Contractor is responsible for recording any accidents in the Contractor’s
accident book, in accordance with the Health and Safety at Work Act 1974 (HSW).

j. The Contractor is responsible for reporting any notifiable incidents to the Health
and Safety Executive, in accordance with the Reporting of Injuries, Diseases and
Dangerous Occurrences Regulations 2013
(RIDDOR).https://www.hse.gov.uk/riddor/index.htm

k. All records produced under this Clause must be forwarded to the Nominated
Officer within 24 hours of completion.  These should be submitted in compliance
with the Data Protection Act 2018.

l. The Contractor must be aware that the Works Sites may be accessible by the public
and must take all appropriate precautions to protect these persons and their
property, including, if required by the Nominated Officer, the provision of warning
notices/signs or barriers.

m. The Contractor shall have regard to the Authority’s health and safety policy and safe
working practices when preparing its own statements.

n. All Equipment and Machinery that could cause environmental damage and/or a
health and safety risk to members of the public or land users must be secured
overnight to prevent theft or misuse. Contractors are responsible for securing
appropriate locations nearby to accommodate their equipment and operations
whilst the Works are not being undertaken.

o. Services:
i. Location of services; The Contractor is to liaise with all relevant Statutory

Authorities as to the location of any services that may affect the Works
before the Works Commencement Date and comply with their
requirements, the requirements of the Authority and relevant Health &
Safety Guidance (HSG47 or any replacement from time to time);

ii. Excavations:
1. Must be covered when unattended;
2. If over 1.2m deep have trench support (or such comparable

measures taken) before persons enter them;
3. If over 1m in depth and in existence for less than 1 week: be

cordoned off;
4. If over 1m in depth and in existence for more than 1 week: be

barriered.
p. Site Safety Considerations

i. Ground conditions: Details concerning ground contamination and instability
are not available and the Contractor should make its own enquiries in that
regard.

ii. No representation is made by the Authority as to the existence of
Contamination at the Sites or otherwise.

iii. The Contractor shall follow the Forestry & Arboriculture Safety & Training
Council (FASTCo) Safety Guide.

iv. Lifting of heavy objects; the Contractor and employees should follow Manual
Handling Operation Regulations 1992 (or any replacement).

v. The Contractor shall employ the ‘best practical means’ as defined in the
Control of Pollution Act 1974 to minimise noise and vibration resulting from
his operation, and shall have due regard to British Standard B35228 1975,
Code of Practice for Noise Control on Construction Sites (or subsequent
provisions).

https://www.hse.gov.uk/riddor/index.htm
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vi. The Contractor must take all necessary additional precautions when
working alongside roads and comply with Chapter 8 of the Traffic Signs
Manual (or any replacement).

vii. The Contractor must comply with the Electricity at Work Regulations 1989
(or any replacement).

8. British Standards
a. These provisions shall apply only where any of the Material is supplied by a

Contractor.
b. Except where specified to the contrary all Materials are to comply with the latest

British Standard specification or equivalent national standard of another Member
State of the European Community or international standard (whichever is the
higher). All Materials shall be fit for purpose.

c. In the event of the Nominated Officer (whose decision shall be final) not being
satisfied that the Materials meet the required standard the Contractor shall comply
with the latest British Standard Specification and no claim for additional costs
incurred with such compliance will be accepted.  Except where specified in the
Tender Documentation to the contrary all workmanship is to comply with the latest
British Standard Code of Practice.

9. Project Progress Report
a. The Contractor shall promptly supply the Authority with a Project Progress Report

on the dates agreed and notified to the Contractor.
10. Variation of Contract

a. Without prejudice to any other of the Conditions a Contract Variation shall not be
valid or of any effect unless it is agreed pursuant to this clause and confirmed in
writing (including e-mail) by the Nominated Officer and the duly authorised agent or
representative of the Contractor. Contract Variations for which there is no written
confirmation are not authorised and will not be paid for under any circumstances.
No other variations to the Contract shall be accepted by the Authority.

b. The Nominated Officer may request any Contract Variation that are in his opinion
necessary or desirable for the most efficient performance of the Contract.

c. Upon receipt of the request for a Contract Variation the Contractor shall calculate
the additional cost (if any) of incorporating the Contract Variation into the Works
and shall as soon as practicable provide details of such sum (in writing) to the
Authority (“the Contract Variation Sum”) together with an indication of whether
the proposed Contract Variation shall cause any delay on the Programme of Works.

d. If the Contract Variation Sum is agreed by the Authority the Contract Variation shall
be recorded in writing and shall form a part of the Works.

e. Where in the absolute opinion of the Nominated Officer a written Contract
Variation is impossible or impractical the Nominated Officer may give such order
verbally but shall confirm it in writing to the Contractor as soon as practicable after
the event and in any case within 48 hours of the Contract Variation.

f. No Contract Variation in accordance with this clause shall in any way vitiate or
invalidate the Contract but the Contract Variation Sum (if any) shall be taken into
account in ascertaining the amount of the Payments (if any).

11. Payment and Invoices
a. On completion of the Contract (or any phase of the Contract) pursuant to a

Purchase Order form and provided that the Contractor shall have performed his
duties, obligations and functions under the Contract to the satisfaction of the
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Nominated Officer the Contractor may submit to the Nominated Officer an invoice
(‘Invoice’) for the sum due to him in respect of that Purchase Order form.

b. Within thirty (30) days of the receipt of the Invoice (unless the Nominated Officer
shall disagree with the amount claimed or require further information) the
Nominated Officer shall (subject to being satisfied as to the performance and
standard of the Contractor’s work) certify that the Invoice is correct for payment
and shall procure payment to the Contractor of the amount so certified.

c. Provisions for phasing of Payments (if any) shall be included in the Contract.
12. Value Added Tax

a. All sums payable under this Contract are (unless otherwise stated) exclusive of VAT
and other duties or taxes and shall be payable upon production of a valid VAT
invoice.

13. CDM Regulations
a. The Authority and the Contractor acknowledge that they are aware and undertake

to the other that in relation to the Works and Site he will duly comply with the
CDM Regulations to the extent applicable to the Project.

b. Without limitation, in accordance with the CDM Regulations:-
i. The Authority’s main duty is to plan, manage, monitor and coordinate health

and safety during pre-construction phase.
ii. The Contractor’s main duty is to plan, manage, monitor and coordinate the

works under their control in a way that ensures the health and safety of
anyone it might affect (including members of the public) during the
construction phase.

iii. The Contractor shall ensure that the Health and Safety Plan is received by
the Authority before any works under the Contract is commenced and that
any subsequent amendment to it by the Contractor is notified to the
Authority;

iv. Promptly upon the written request of the Principal Designer (as defined in
the CDM Regulations (where appointed)) and in the absence of a Principal
Designer being appointed the Authority, the Contractor shall provide (and
shall ensure that any sub-contractor through the Contractor provides) such
information as the Principal Designer requires for the preparation of the
health and safety file.

c. The Contractor will ensure that all personnel engaged in undertaking the works shall
be competent to undertake the Works, in accordance with the CDM Regulations.

d. The Contractor shall at all times during the subsistence and operation of the
Contract provide a sufficient number of personnel having the requisite type and level
of qualifications, expertise and experience to operate as team leaders to control,
supervise and perform its obligations under the contract to ensure that such
performance is carried out efficiently and safely. In particular but without limitation,
such personnel shall be required to possess adequate knowledge of the operations
to be carried out (including methods and techniques required, the hazards likely to
be encountered and methods of preventing accidents) as may be requisite for the
satisfactory performance of the Contract and shall notify the Nominated Officer of
their names and contact details.

e. The Contractor shall notify the Nominated Officer of the name, address and
telephone number of the person who will be the authorised agent or representative
appointed by the Contractor to be in full  operational  control  and  who  is
authorised  by the  Contractor  to receive  on  behalf  of  the Contractor directions
and instructions from the Nominated Officer. Any instructions given to this
representative shall be deemed to have been issued to the Contractor.
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14. Insurance
a. The Contractor shall at all times from and including the Works Commencement

Date or Contract Date (whichever is the earlier) effect and maintain in force such
policies of insurance with reputable insurers approved by the Authority in respect of
its liabilities hereunder and shall fully insure and indemnify the Authority against
liability:

1. To the Authority and to any of their employees;
2. To the employees of the Contractor;
3. To the public and to any other person (including for the avoidance

of doubt a Landowner or User);
4. In respect of the replacement of the Works.

in the sum of at least £5,000,000 (FIVE MILLION POUNDS) in respect of any single claim
(£10,000,000 TEN MILLION POUNDS in the event that there are any Airlifting Works).

b. The Contractor shall be liable for and indemnify the Authority against and insure and
procure any sub-contractor to insure against any expense, liability, loss, claim,
action, or proceedings in respect of any damage whatsoever (whether directly or
indirectly) to private property real or personal in so far as such damage arises out of
or in the course of or by reason of carrying out the Contract and which is due to
any negligence, omission or default of the Contractor or person for whom the sub-
contractor is responsible.

c. The Contractor shall, prior to the Works Commencement Date or Contract Date
(whichever is the earlier) and also upon request supply copies of all insurance
policies, cover notes, premium receipts and other documents necessary to comply
with this Clause.

d. In the event that the Contractor is in breach of this Clause the Authority may be at
liberty to obtain such insurance as is required at the cost of the Contractor (payable
on demand).

15. Agency
a. The Contractor is not and shall not in any circumstance hold itself out as being the

agent of the Authority.
b. The Contractor is not and shall in no circumstance hold itself out as being

authorised to enter into any Contract on behalf of the Authority or in any other
way to bind the Authority to the performance, variation, release or discharge of any
obligation.

c. The Contractor will not itself or permit any employee or other person engaged by
the Contractor to represent themselves as being, servants or agents of  the
Authority for any purposes whatsoever.

16. Liability of the Contractor
a. The Contractor hereby indemnifies and shall keep indemnified the Authority from

and against any liability to any person whatsoever arising directly or indirectly out of
or connected with the performance, non-performance or breach of the Contract or
any act neglect default or omission of any employee, agent, servant invitee or visitor
of the Contractor or any sub-contractor including, without limitation:

i. any and all losses, costs, expenses, (including professional and legal fees)
liabilities and damages;

ii. any and all proceedings, demands, penalties, statutory charges and fines;
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iii. death, illness or injury to any third party or for any loss of or damage to any
property belonging to any third party and against all losses, costs, expenses,
liabilities, damages, claims, demands or causes of action resulting therefrom;

b. in each case to the extent arising out the Contractor’s or any of its sub-contractors’
breach or failure in performance of the Contractor’s obligations in the Contract or
omission whether arising from breach of contract, negligence or default or
otherwise, except and to the extent that such losses, costs, expenses, liabilities,
damages, claims, demands were wholly and directly caused by the negligence or
wilful misconduct of the Authority or its officers, agents or employees.

c. The Contractor shall indemnify the Authority against all claims liability and actions
for or in respect of any damage or injury to property or persons or claims for the
infringement of patent rights or copyrights arising from or occasioned by the
conduct of the Contractor or his sub-contractor or of any person employed by him
or them or arising howsoever from or by the manner in which the Works shall be
performed and executed and against all costs and proceedings in respect of any such
claim.

17. Materials
a. If required in the Specification and Contract Objectives, the Contractor must

provide its own Equipment suitable for movement and loading of all Materials for the
Works.

b. The Contractor shall be responsible for all Materials for the duration of the
Contract and shall indemnify the Authority against loss or damage.

c. All Materials provided by the Authority will remain the property of the Authority.
d. Any damage or loss which may occur during the Contract Period in relation to the

Works or Materials or Equipment on or before the Works Completion Date or to
any Materials implements or property whatsoever of the Authority which may at any
time for the purpose of the Works be in the custody or use of the Contractor or
sub-contractor which shall arise from negligence of the Contractor or theft, spoiling,
decay, waste, wind, rain or fire or criminal damage shall immediately be made good
by the Contractor at the Contractor’s cost to the satisfaction of the Nominated
Officer.

18. Force Majeure
a. Neither party shall be liable for any failure to fulfil or delay in fulfilling its obligations

under the Contract (other than an obligation to pay monies due) where such delay
or failure is due to a Force Majeure Event Provided That:

i. the party so affected could not have avoided the effect of the Force Majeure
Event by taking precautions which, having regard to all matters known to it
before the occurrence of the Force Majeure Event and all relevant factors, it
ought reasonably to have taken but it did not take; and

ii. the party so affected has taken all steps as are reasonably necessary to
mitigate the effect of the Force Majeure Event and to carry out its
obligations under the Contract in any other way that is reasonably
practicable; and

iii. the party so affected shall immediately notify the other in writing of the
existence of the Force Majeure Event and of its anticipated duration.

b. If the Contractor is the party affected by the Force Majeure Event, the Authority
shall be relieved of its liability to make any payments to the Contractor for the
duration of the Force Majeure Event and shall be entitled to obtain services the
same as or similar to the Works from any third party during such period that the
Force Majeure Event continues and the Contractor shall give all assistance and
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information necessary to such third party to enable such third party to fulfil the
obligations of the Contractor under the Contract.

c. For the avoidance of doubt, Covid-19 shall not be treated as a Force Majeure Event.
19. Defects Liability Provisions

a. The Authority shall have the right at any time to inspect the progress of the Works
and may make representations to the Contractor following any such inspection.

b. The Contractor shall comply with the Nominated Officers directions following such
inspections (insofar as they do not constitute Contract Variations).

c. Upon the completion of the Works the Contractor shall notify the Nominated
Officer and the Nominated Officer shall in its absolute discretion notify that the
Works have been completed (“the Completion Certificate”).

d. In the event that the Nominated Officer cannot so notify the Contractor shall at its
own cost carry out such works as shall be required to enable the Nominated Officer
to confirm that the Works have been completed to its entire satisfaction.

e. The Contractor shall procure that all defects in the Works notified to it during the
Defects Liability Period by the Nominated Officer shall be promptly and at its own
cost made good to the Nominated Officer’s entire satisfaction.

20. Bribery and Corruption
a. The Contractor warrants and undertakes to the Authority that:

i. it will comply with applicable laws, regulations, codes and sanctions relating
to anti-bribery and anti-corruption including but not limited to the Bribery
Act 2010 (“Anti-Bribery Law”);

ii. it has not and shall not give any fee or reward the receipt of which is an
offence under Section 117(2) of the Local Government Act 1972;

iii. it will comply with the Authority’s anti-bribery policy as may be amended
from time to time, a copy of which will be provided to Contractor on
written request;

iv. it will procure that any person who performs or has performed services for
or on its behalf (“Associated Person”) in connection with this Contract
complies with this Clause;

v. it will not enter into any agreement with any Associated Person in
connection with this Contract, unless such agreement contains undertakings
on the same terms as contained in this Clause;

vi. it has and will maintain in place effective accounting procedures and internal
controls necessary to record all expenditure in connection with the
Contract;

vii. from time to time, at the reasonable request of the Authority, it will confirm
in writing that it has complied with its undertakings under this Clause and
will provide any information reasonably requested by the Authority in
support of such compliance;

viii. it shall notify the Authority as soon as practicable of any breach of any of the
undertakings contained within this clause of which it becomes aware.

b. Breach of any undertakings in this clause shall be deemed to be a material breach of
the Contract for the purposes of Clause 20 (Termination).

21. Termination
a. The Authority shall be entitled immediately upon the happening of any of the

following events to terminate this Contract by the service of a notice (a
“Termination Notice”), such events being;

i. The failure to materially perform the obligations under Clause 2
(Performance);
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ii. Any material breach by the Contractor of any other provision of the
Contract;

iii. The Contractor having failed to perform a material part of the Contract for
a period of 7 consecutive days;

iv. The Contractor suffering a legal claim against its possessions or if the
Contractor consists of one or more individual, any such individual dying,
entering into a composition or arrangement for the benefit of its creditors
or having a receiving order in bankruptcy made against it or, if the
Contractor consists of a body corporate, the Contractor having a Receiver
or a Receiver and a Manager appointed or being the subject of a resolution
or order for winding up (save for an amalgamation or reconstruction of a
limited company);

v. Any governmental or other licence, consent or authority required by the
Contractor to enable it to perform any of its obligations under the Contract
ceases to be in full force and effect or at any time it becomes unlawful for
the Contractor to perform any of its obligations thereunder;

vi. The continuation of a Force Majeure Event for a period of time which in the
opinion of the Nominated Officer materially affects or prejudices compliance
by the Contractor of its obligations to the Authority or is likely to do so,
preventing the Contractor from fulfilling its obligations under the Contract
for a period of 45 days or more or the occurrence of a Force Majeure Event
which in the opinion of the Nominated Officer is substantially unlikely to
cease to be a Force Majeure Event for the remainder of the Contract Period

vii. The withdrawal of the Authority’s funding for a Project;
viii. The re-organisation (and/or abolition) of the Authority to the extent that

the licence consent or authority required by it to enable to perform any of
its obligations under the Contract ceases to be in full force and effect or at
any time it becomes unlawful for the Authority to perform any of its
obligations thereunder.

b. A Termination Notice shall be in writing and may be given by the Nominated Officer
on behalf of the Authority.

c. Upon receipt of a Termination Notice, in addition to such consequences as are set
out in other provisions of the Contract:

i. The Contractor shall forthwith cease to perform of the Works;
ii. (Save where a Termination Notice is served pursuant to an event within the

Authority’s control) the Contractor shall fully and promptly indemnify the
Authority in respect of:

a. all losses damages and costs (including professional costs)
and expenses incurred or suffered by the Authority from
such termination; and

b. the cost of causing to be performed such part of the
Contract as would be performed by the Contractor during
the remainder of the Contract Period.  The Authority shall
be at liberty to procure such performance by any persons
(whether or not employees of the Authority) as the
Authority shall in its entire discretion think fit and shall be
under no obligation to employ the least expensive method
of having such Works performed.

iii. The Authority shall be under no obligation to make any further Payments to
the Contractor and shall be entitled to retain any Payments which may have
fallen due to the Contractor before termination until the Contractor has
paid in full to the Authority all sums due under this Contract or to deduct
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from it any sum due from the Contractor to the Authority under this
Contract.

iv. The Authority shall not be liable for any claim demands costs expenses
losses incurred or suffered by the Contractor (or any sub-contractor)
resulting (either directly or indirectly) from the serving of a Termination
Notice.

v. The Contractor shall immediately give up possession of the Site(s) in
accordance with these Conditions.

22. Contract Suspension
a. In the event that a Termination Event occurs the Authority may at its option on

written notice to the Contractor suspend this Contract for such reasonable period
as the Authority shall notify the Contractor (the “Contract Suspension Period”) and
the Authority shall have the right to instruct another contractor to carry out the
Works during the Contract Suspension Period and the cost of the Authority in
relation to such suspension shall be deducted from the Price.

b. The exercise of the rights in this Clause above shall be without prejudice to any
antecedent claim by the Authority and shall not prohibit the Authority from serving
a Termination Notice at any time.

23. Assignment
a. The Authority shall be entitled to assign or transfer the benefit of the Contract or

any part thereof and shall give written notice of any assignment or transfer to the
Contractor.

b. The Contractor shall not assign the Contract or any part thereof or any benefit or
interest therein or there under without the written consent of the Authority.

c. The Contractor shall not sub-let the whole or any part of the Works without the
written consent of the Nominated Officer together with any conditions. If such
consent is given it shall not relieve the Contractor from liability or obligation under
the Contract and it shall be responsible for the acts defaults omissions and neglects
of any sub-contractor, its agents, servants or workmen.

24. Gangmasters (Licensing) Act 2004 (“the Act”)
a. If the Works are subject to the Act (and if in doubt the Contractor shall liaise with

the Nominated Officer) or (at the direction of the Authority) the Contractor shall
obtain and provide a full copy of its gangmasters licence pursuant to the Act (“the
Licence”).

b. Where the Contractor is required to obtain a Licence, it shall ensure that such
licence is valid and maintained and shall notify the Authority immediately if such
licence is revoked or modified.

25. Title
a. All items of whatever nature and any other artefacts excavated or found during the

execution of the Works shall remain the property of the Landowner, and the
Contractor will have no right of ownership.  The Nominated Officer must be
immediately notified of the location of any artefacts found during the course of the
Works and the Contractor shall comply with all instructions issued by the
Nominated Officer.

26. Notices
a. No notice to be served upon the Authority shall be valid or effective unless it is sent

by prepaid post or delivered by hand to the Authority at the address specified below
or to such other address as the Nominated Officer may notify the Contractor in
writing.
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Head of Law
Peak District National Park Authority
Aldern House
Baslow Road
Bakewell
Derbyshire
DE45 1AE
Any notice to be served upon the Contractor shall be valid and effective if it is sent by prepaid post
or delivered by hand to the registered principal place of business or to the address shown in this
Contract if different or is delivered by hand to a Director, Company Secretary, or other responsible
representative of the Contractor.

27. Arbitration
a. All disputes under this Contract shall be settled by arbitration under the Arbitration

Act 1996 (or any statutory modification or re-enactment thereof for the time being
in force) by a single Arbitrator to be appointed in default of agreement between the
parties by the President of the Institute of Arbitrators.

b. Any award or decision of such Arbitrator shall be final and binding on the Parties.
c. Unless the Contract shall have already been determined or abandoned the

Contractor shall in every case continue to proceed with the Works with all due
diligence and the Contractor and the Authority shall all give effect to every such
decision of the Nominated Officer unless and until the same shall be revised by an
arbitrator as hereinafter provided.

28. Observation of Statutory Requirements
The Contractor shall at all times observe and comply with all the relevant Acts of Parliament,
regulations and codes of practice (the Statutory Requirements) relating to the performance of the
Works including (but not limited to) compliance with any obligations that may be imposed upon the
Authority resulting from the Works (where the same are within the power and control of the
Contractor) and the Contractor shall indemnify the Authority accordingly.

29. Stamp Duty and Professional Fees
Each party shall bear its own legal and other fees in relation to the preparation and submission of the
Tender Documentation and any formal Contract documents arising therefrom.

30. Waiver
Failure by the Authority at any time to enforce the provisions of the Contract or to require
performance by the Contractor of any of the provisions of the Contract shall not be construed as a
waiver of any such provision and shall not affect the validity of the Contract or any part thereof or
the right of the Authority to enforce any provision in accordance with these conditions.

31. Whole Contract
The Contract (which includes the Tender Documentation) constitutes the whole agreement and
understanding of the parties as to the subject matter hereof and there are no prior or
contemporaneous agreements between the parties with respect thereto.

32. Warranty
The Contractor and the Authority warrant their power to enter into this Contract and have

obtained all necessary approvals to do so.
33. Rights and Duties Reserved

For the avoidance of doubt nothing herein contained or implied shall prejudice or affect the
Authority’s rights or powers duties and obligations in the exercise of its functions as a local
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authority for the enforcement of or pursuance of any enactment by-law or regulation for the time
being in force.

34. Confidentiality and Data Protection
a. Each Party will procure that all confidential information which may already have

come into the ownership, possession or control it or of a subsidiary prior to the
execution of the Contract provided by the Contractor, or which may at any time
hereafter until termination hereof come into the ownership, possession, or control
of either of them relating to the other Party or its operation or management, or
otherwise in connection with or in anticipation of the performance of the Contract
(hereinafter referred to as “the Confidential Information”), shall strictly:-

i. not be used for any purpose other than the performance of the Contract;
ii. not to be disclosed during the continuance of the Contract to any third

party including for the avoidance of doubt any company, organisation or
individual whatsoever employed by the Contractor now or at any time in
the future; and

iii. not after termination be used for any purpose whatever or disclosed to any
third party.

b. The receiving Party shall inform the disclosing Party immediately if it comes to the
notice of the receiving Party that any confidential information has been improperly
disclosed or misused.

c. The above obligations shall cease to apply to any particular piece of Confidential
Information once it becomes public knowledge other than through any act or default
of the receiving Party or any person acting or employed by them or acting on their
behalf.

d. Upon termination hereof, or at the request of the Authority the receiving Party shall
procure that all documents and other written material (including material on disks
and tape) containing Confidential Information shall be returned (together with all
copies thereof) to the disclosing Party.

e. The Contractor and Authority will comply with their respective obligations under
the General Data Protection Regulations and the Data Protection Act 2018.

f. To the extent that the contractor is a data processor under the contract, of data in
respect of which the purchaser is the data controller, it is agreed that

i. The Contractor may only use the data on the instruction of the purchaser.
The data cannot be used for the contractor's own purposes;

ii. The Contractor shall, upon request, demonstrate to the reasonable
satisfaction of the Authority the security and related organisational measures
operated by the supplier and as applied to the Contract;

iii. The Contractor shall ensure the written agreement of any sub-contractor to
observe the same obligations to the purchaser as outlined above.

35. Freedom of Information and Transparency
a. The Contractor acknowledges that the Authority is subject to the requirements of

the Freedom of Information Act 2000 (“FOIA”), the Environmental Information
Regulations 2004 (“EIR”) and the Local Government Transparency Code 2014 (“the
Code”). The Contractor shall assist and co-operate with the Authority as necessary
to comply with these requirements and acknowledge that the Authority may be
required to disclose information pursuant to the FOIA, the EIR or the Code. The
Contractor shall provide all necessary assistance reasonably requested to enable the
Authority to respond to a request for information within the time for compliance
and permit the Authority to inspect such records as requested from time to time.
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b. The Contractor acknowledges that all payments over £250 are published in the
public domain in accordance with guidelines issued by the Department of
Communities and Local Government.

36. Copyright
a. The copyright, design right, trademark or patent or other form of intellectual

property in all data, reports, documents, drawings and designs (whether in paper or
electronic format) created by the Contractor or the Authority in connection with
the Works shall be vested in the Authority. The use or disclosure of any such
report for any purpose at any time is strictly prohibited except with the explicit
written consent of the Authority.

37. Contract Period
a. This Contract shall extend for the Contract Period and shall not be terminable by

either party within that period save in accordance with these Conditions.

b. Notwithstanding the Contractor’s obligations to maintain a capability to carry out
the Works under the Contract or the Contractor’s obligations generally, the
Authority does not guarantee any level or volume of work or Purchase Order forms
in respect of the Works at any time during the Contract Period.

38. Sub-contracting
a. The Authority’s prior written approval must be obtained before any part of the

Works is sub-contracted.  The Authority reserves the right to refuse such approval
as its absolute discretion.

b. An approved sub-contractor must give a direct warranty and undertaking to the
Authority but the Tenderer will nonetheless remain primarily liable for carrying out
and completing the Works.

39. Ancient Monuments and Archaeological Areas
a. Unauthorised works and wilful or reckless damage to Scheduled Monuments are

offences under Sections 2 and 28 of the  Ancient Monuments and Archaeological
Areas (as amended) Act 1979 (“the 1979 Act”).

b. The Contractor (and any subcontractor) must have particular regard to the
following statement provided by English Heritage:
“Any person…operating or causing to be operated mechanised cutting equipment
on a Scheduled Monument in England containing upstanding stone features would
potentially place themselves at risk of prosecution under the above Act given the
reckless nature of such action in the clear knowledge of the following facts:-

i. Scheduled Monuments are protected under the 1979 Act and exist at
numerous locations across England.

ii. The locations of Scheduled Monuments can be readily established by
correspondence with English Heritage.

iii. The practise of mechanised cutting of heather when conducted over a
cairnfield or other upstanding stone features is likely to cause damage to
such features which may comprise offences under Sections 2 and 28 of the
1979 Act

c. The Authority shall, wherever possible provide details of any Scheduled Monuments
at any of the Sites however, this does not obviate the need for the Contractor to
carry out its own searches and enquiries including (but not limited to);

i. Consultation of the National Heritage List for England at
https://historicengland.org.uk/listing/the-list/ and

ii. Consultation of the Peak District National Park Authority archaeological
department.

https://historicengland.org.uk/listing/the-list/
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d. Any Contractor (and any subcontractors) shall provide a copy of all such searches,
enquiries and associated consents to the Nominated Officer.

e. The Contractor (and any subcontractors) shall comply with all conditions
requirements and consents required by English Heritage and Peak District National
Park (whether supplied by the Authority or otherwise) relating to the Works at the
Sites and shall notify the Authority of and fully indemnify the Authority against all
losses costs claims and demands arising from any breach of such conditions consents
or requirements or any breach of the 1979 Act.

40. Conditions
a. In the event of any contradiction between the Standard Conditions and the Detailed

Conditions then the Detailed Conditions shall prevail.
b. The Conditions and all other conditions contained in the Tender Documentation

shall take precedence over all other terms and conditions provided by a Contractor
(including any terms and conditions which a Contractor purports to imply under any
confirmation of order, specification or other document).

c. No terms and conditions endorsed on, delivered with or contained in a confirmation
of order, specification or other document provided by the Contractor shall form
part of the Contract.

41. Equality
a. The Authority is subject to the Public Sector Equality Duty which requires us, in our

work and decision making, have due regard to the need to:
i. Eliminate unlawful discrimination, harassment and victimisation and other

conduct prohibited by the Equality Act 2010;
ii. Advance equality of opportunity between people who share a protected

characteristic and those who do not;
iii. Foster good relations between people who share a protected characteristic

and those who do not.
b. The Authority’s Equalities Policy and Action Plan is available on its website.  The

Supplier shall not unlawfully discriminate in any way which is in conflict with that
policy, and shall take all reasonable steps to secure the observance of these
provisions by all servants, employees or agents of the Supplier and all sub-
contractors employed in the execution of the Contract.

42. COVID-19
a. The Contractor shall at all times comply with the current Covid-19 operating

procedure guidance appropriate for the Works.
b. A breach of this clause shall be treated as material breach of contract.
c. Any costs of impact on the programme of works resulting from Covid-19 (save for

any resulting from a breach of this provision) shall be included in the Price and for
the avoidance of doubt, shall not be treated as a Force Majeure Event.

http://www.peakdistrict.gov.uk/__data/assets/pdf_file/0006/664215/Equality-Policy-2013.pdf
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Appendix 1: Package 1 Chellow

Appendix 2: Package 2 Twizle Head

Appendix 3: Package 3 Longwood

Appendix 4: Package 4 Soyland

Appendix 5: Package 5 Rishworth

Appendix 6: Package 6 Turley Holes

Appendix 7: Package 7 and 7a Snailsden

Appendix 8: Package 8a Pikenaze

Appendix 9: Works Specifications

Appendix 10: Form of Tender
Appended as a separate word document. Please fill in and return with your tender.

Appendix 11: TenderQuestionnaire
Appended as a separate word document. Please fill in and return with your tender

Appendix 12: Non – Collusive Tendering Certificate
Appended as a separate word document. Please fill in and return with your tender


